

## **Library review. Action Plan.**

### **Timeframe.**

**November 2008.**

### **January 2009 - March 2009**

- |          |  |
|----------|--|
| February | Marsh Lane Library relocates to Orchards development   |
| February | SLS / SSU relocates to Pikes Nook  |
| March    | Blackrod Library designated Library and Children's Centre and internal changes made  |
| March    | Mobile Service withdrawn, subject to elected members' ratification of proposal, alternative provision for those unable to access static service points |
| March    | New stock rotas in place for community libraries   |

### **2009 – 2010**

- |           |  |
|-----------|--|
| September | Brightmet Library relocates to Brightmet Health Centre                                   |
| By March  | Heaton Library designated Library and Children's Centre and internal changes made        |
|           | Bromley Cross Library designated Library and Children's Centre and internal changes made |
|           | Children's Library (CL) refurbished subject to capital approval                          |
|           | Lecture Theatre (CL) refurbished subject to capital approval                             |

### **2010 – 2011**

- LL New build
- AB New build
- HW Refurbishment
- WH Refurbishment
- Self service at Community Libraries (RFID)

(All the above proposals subject to confirmation of funding and partners as appropriate)